





Schweizerische Eidgenossenschaft Confederation suisse Conderazione Svizzera Confederaziun svicra

Swiss Agency for Development And Cooperation SDC

Plan of Operations July 2014 – December 2015

June 20-th, 2014

Phase frame: 2014 - 2017


Prepared by:

dldp team (Shkodra & Tirana)

Eastern Europe Unit, HELVETAS Swiss Intercooperation (Bern)

CONTEXT AND STRATEGIC FRAME!

Key (expected) changes to the context of decentralization and local government in Albania



Project goal: Inclusive quality service delivery to citizens (men and women) is improved through strengthened capacities of local governments in Northern Albania, anchored dldp products on a national level and by contributing to a conducive legal framework

(Οι	Jte	C
(or	ne	ć

S

uts

Outcome 1: LGUs have consolidated their financial and administrative management skills and capacities towards improved service delivery in selected thematic areas are in place

Outp |

Output 1.3

Inclusive and performing public services for men and women are improved through better funding and management at local level

Output 1.2

Grants scheme strengthen LGUs performance (service delivery and Public Finance Management) and are successfully implemented in the selected LGUs

Output 1.1

Technical capacities of selected LGUs (project area) in planning, implementing and monitoring in strategic and sectoral level are consolidated Outcome 2: dldp key products (support packages, curricula, standards, etc.) are owned by national actors and their institutional capacity for knowledge management and dissemination at local and national level is improved.

Output 2.4

National events and platforms are organised and operational for knowledge sharing and management

Output 2.3

Local governance standards (in selected areas) are validated and anchored with capacitated agencies

Output 2.2

Dldp tools and curricula are disseminated on national scale to LGUs outside the dldp area

Output 2.1

Institutions are supported to deliver recognised tools and curricula at national scale in collaboration with research actors (academia, independent think tanks) Outcome 3: dldp and its key partners contributed to more conducive national decentralisation policy and legal framework by feeding in systemic and structured learning

Output 3.2

dldp and partners provide inputs to and support policy reform on national level

Output 3.1 The various centres of competencies are active networks to exchange experiences and contribute to policy dialogue

Key events and achievements: January-June 2014

Follow up activities 2013	Ongoing reforms	New set up and planning
RECYCLEE-GOV	 DECENTRALIZ. TERRITORIAL REFORM 	 NATIONALIZATION Service provider selection

Inauguration of OSSH in Shk

Inagurimi Zyrës me Një Ndalesë Shkodër, 10 janar 2014



- A theoretical **model of integrated OSSH** is under elaboration (to be finalized in July).
- 4 manual services are digitalized at Shk Municipality (socially sensitive and 1 targeting economic assistance)

Closure of dldp 2 and launching at local level dldp 3



Top down and *Bottom-Up* Validation of Policies through CC









1. Good international practices identified (WB and USAID) in capacity building on PFM

2. 10 experts out of dldp programme area are familiar with functional are programme at local level and 5 in national level (replicated in the study)

1 capitalized in experience on advocacy for policy influence capitalized as a learning tool (FA study)

1 dldp input is taken up by the national parlament and political parties (FA), 1 on cost and tariff (cost and tariff)

3. Set of recommendations for draft strategy on Innovation and Technology for the Local Level and Decentralization Strategy (e-gov. standards) to be finalized on July.

4. 6 inputs consulted with local level have been delivered to WG on Decentralization: (i)Financial Management,

(ii) E-gov,

(iii) Function Allocation,

(iv) LGU typology and funding for development,

(v) strengthening of local administration,

(vi) EU and LGU-s

2 WSh organized in collaboration with PLGP and MoLA, as a follow up of 2 donor round tables initiated from SCO-Al

Recycling Campaign in Shkodra



- 9000 pupils participating in the recycling campaign, who collected **4901 kg recycled** waste (400 more than objective) in a value of 23 920 All.
- The community and business have collected May) **12324 KG** in a value of 352 785 ALL.
- Model is capitalized as good practice and up scaled in collaboration with MoE
- More than 10 media reporting

Sectorial Assessment and National Conference on Waste Managment



- 1 curricula/ training manuals (socially sensitive) on waste cost and tariff is recognized by MoE and shared with European institutions
- Law amendment of Regulatory Entity taken up
- Sectorial analyze and recommendations contributed in the action plan of MoE and Decentralization Strategy



knowledge management

for local governance & decentralization in Albania

The eKM platform is established and functional for programme purposes





2 institutions (ASPA and Nalas) have shown interest in dldp know-how products


Introduction of Albania Local Level to SDC HQ






 Interest of other Swiss Programmes and especially SECO on PFM and Waste Management as well as Institutional Partnership

DLDP Set-UP




Market assessment and qualified local partners for collaboration with dldp



THEMATIC PACKAGES

Knowledge Management as part of Capacity Building and Policy Making School of Public Administration/DoPA and MSLI (CoE, SIGMA)




Tripartite objective

- **1. Capture and curate the institutional knowledge and experience** of dldp (and partners) on four specific thematic areas
- Make this knowledge and experience available

 in an accessible way to other LGUs as well as
 national institutions responsible for
- training/capacity development of LGUs or
- setting standards for LGU performance
- *3.* Contribute to **improved public service delivery** of LGUs, and **policy development** at a national level

Harmonize overall governance and decentralization with sectorial approach



LEVELS OF INTERVENTIONS, APPROACHES AND PRINCIPLES

LEVEL OF INTERVENTIONS

Local Level:

Functional Area

Regional Level:

Center of Competences

National Level:

Policy making institutions Capacity Building Institutions

Civil society and PP:

Media Researchers Community Private sector

Development

<u>actors:</u> Regional and international programmes



1. Old LGU-s:

- Close the cycle of capacity building and knowledge development
- Pilot integrated planning and integrated services
- 2. New LGU-s:
- Regional trainings
- Functional Area Programme Competition

- 3. Old and new LGU-s:
- policy validation
- peer learning through CC

Partnership instruments

- The partnership nucleus of dldp 3:committed and motivated LGUs within a functional area, with a competitive vision for development;
- 1. The coordination committee (**CC**):
- the centres of the functional areas in the three new Qarks (11 LGUs)
- and the selected partner LGU-s from the three functional areas in old Qarks: Shkodra, Malesia e Madhe and NenShkodra in Shkodra Qark and Lezha and Miredita in Lezha Qark, with whom dldp will sign support agreements in one or more working areas.
- other interest groups, relevant projects or programmes and local/regional stakeholders will be invited depending on the agenda (Qarks, Prefectures, De concentrated Agencies, Civil Society, Media)

New elements dldp

• Functional area and LGU-s typologies

 Knowledge Management and Institutional Building

 Policy making bottom-up (evidence based) and top-down (demand based)

Thank You!